
Site Working Hours are from 08.00hrs to 
17.00hrs - Monday to Friday 
No Engines to Start on site before 08.00hrs 

 Red noise levels likely to cause disturbance 
 Orange medium levels of noise, occasionally intrusive 
 Green noise levels unlikely to cause disturbance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 Involves 
 

 High Medium Low 

Groundworkers removing areas of soil to allow 
archaeologist to investigate & record.  
Removal of Kerb stones. 
Break through brick arch into existing yard. 
Start to break up concrete slab in yard to allow 
archaeologist to investigate & record findings. 
Fitting of hoarding graphics around the site. 
General carpentry works for welfare & Site. 
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Monday Archaeology attendance              

 Grubbing up footings   x  x x    x     

 Breaking out Kerb stones    x x     x     

 Open up brick arch / investigate    x x     x     

 Muck Away  x x  x x    x     

 Works around welfare  (Wolfson)   x x     x     

  Tuesday Archaeology attendance              

 Grubbing up footings  x  x x    x     

 Breaking out Kerb stones   x x     x     

 Open up brick arch / investigate   x x     x     

 Break out concrete slab to link   x x     x     

 Installation of hoarding graphics   x x     x     

Wednesday Archaeology attendance              

 Grubbing up footings  x   x    x     

 Breaking out Kerb stones   x x     x     

 Break out concrete slab to link   x x     x     

 Works around welfare  (Wolfson)   x x     x     

 Installation of hoarding graphics    x x     x     

Thursday Archaeology attendance              

 Grubbing up footings  x   x    x     

 Breaking out Kerb stones   x x     x     

 Break out concrete slab to link   x x     x     

 Works around welfare  (Wolfson)   x x     x     

Friday Archaeology attendance              

 Grubbing up footings  x   x    x     

 Breaking out Kerb stones   x x     x     

 Break out concrete slab to link   x x     x     

 Works around welfare  (Wolfson)   x x     x     

 

Ratan Tata Building – Weekly look ahead 
 
 
 

 
Site Manager: 

Site Enabling Works 

1st June 2026 


